- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 5 Quarter-1-2008
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-01 Contract 1, Sectorgate to Boomtown Unrestricted 2/1/2008 $132.13 100-500M
Floodwall
Jefferson WBV-14c.1 New Westwego Pump Station to Orleans HZ-MATOC 3/14/2008 $8.98 5-20M
Village - 3rd Enligt - Phase 1
Jefferson WBV-17b.1 Station 160+00 to Hwy 90 - Phase 1 HUBZONE 3/19/2008 $14.62 20-50M
Orleans OEB-17 Enhancement Work at 17th St, London, and 1/20/2008 $5.00 5-20M
Orleans Ave. Temporary Pump Stations
Plaguemines WBV-06a.1 Belle Chasse Hwy to Hero Cutoff (West) HZ-MATOC 1/4/2008 $9.62 5-20M
Count: 5 Quarter-2-2008
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson Gl-01 Grand Isle Federal Levee HUBZONE 4/8/2008 $12.50 20-50M
Jefferson WBV-14a.1 Harvey Canal West Bank Levees - 2nd 8(a) - MATOC 4/15/2008 $1.77 0-5M
Englt Phase 1
Jefferson WBV-14e.1 V-line Levee, East of Vertex - Phase 1 HZ-MATOC 6/6/2008 $8.01 5-20M
Orleans IHNC-02 IHNC Flood Protection - GIWW/MRGO Design Build 4/3/2008 $695.49 1B+
Plaguemines PPS-01A Plaguemines Pump Stations - Hayes, Epalh, HUBZONE 6/19/2008 $8.00 5-20M

Bellevue, Scarsdale

Count: 6 Quarter-3-2008

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-03a Contract 3a, Hero PS to Algiers Canal Unrestricted 7/11/2008 $62.28 50-100M
Floodwall
Jefferson WBV-02a Contract 2a, Boomtown Floodwalls Unrestricted 7/17/2008 $48.45 50-100M
Jefferson JSP-04 Jefferson Storm Proofing - Seven Pump HZ-MATOC 9/22/2008 $9.74 5-20M
Station Automation
Orleans SELA-18 Dwyer Road PS Intake Culvert Unrestricted - Best Value 8/27/2008 $58.83 50-100M
Orleans LPV-101.02A Advanced Measures HZ-MATOC 9/18/2008 $0.38 0-5M
Plaguemines PPS-01B Plaguemines Pump Stations - Gainard 8(a) 8/26/2008 $2.65 0-5M

Woods 2 and Sunrise 2

Count: 6 Quarter-4-2008

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson LPV-20.1 Reach 5 Lakefront Levee - Phase 1 & 2 8(a) - MATOC 10/27/2008 $2.91 5-20M
Orleans OEB-16 ICS Coating System for Interim Control HUBZONE 10/2/2008 $1.97 0-5M
Structures
Orleans LPV-108 Raise Levee - Paris Rd. to South Point HUBZONE 11/21/2008 $10.55 5-20M
Plaquemines WBV-03b Contract 3b, Hero PS to Algiers Canal Unrestricted - Best Value 12/8/2008 $32.01 20-50M
Floodwall
Plaguemines PPS-01C Plaguemines Pump Stations - Diamond and SDV 12/17/2008 $1.99 0-5M
Wpalh
Plaquemines PPS-01D Plaguemines Pump Stations - Belle Chasse 8(a) 12/19/2008 $1.65 0-5M

1+2, Ollie, Grand Deliard, Duvic
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- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 1 Quarter-1-2009
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Orleans LPV-120.01 Westbank IHNC - Almonaster to Lakefront HZ-MATOC 2/27/2009 $4.61 0-5M
Floodwall
Count: 8 Quarter-2-2009
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson GI-01A Grand Isle Federal Levee (Post Gustav) Unrestricted 4/1/2009 $25.73 20-50M
Jefferson WBV-15b.2 Lake Cataouatche Pump Station Fronting HZ-MATOC 4/10/2009 $23.74 20-50M
Protection, Modifications
Jefferson LPV-09a.2 Pumping Station #1 (Bonnabel) Unrestricted 5/7/2009 $9.15 5-20M
Breakwater - Phase 2
Jefferson JSP-01 Jefferson Storm Proofing - Climber Screens HZ-MATOC 5/14/2009 $8.94 5-20M
Jefferson WBV-16.1a Company Canal Barge Gate Modifications & HZ-MATOC 6/4/2009 $1.52 0-5M
Channel Dredging
Orleans LPV-117.01 Eastbank IHNC - Almonaster to Lakefront 8(a) - MATOC 5/6/2009 $2.19 0-5M
Floodwall
Orleans LPV-111.01 New Orleans East Back Levee - CSX RRto ECI 6/29/2009 $3.12 100-500M
Michoud Canal
Plaguemines WBV-90 GIWW - West Closure Complex ECI 4/17/2009 $6.97 1B+
Count: 31 Quarter-3-2009
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-14d V-line Floodwall HZ-MATOC 7/2/2009 $17.15 5-20M
Jefferson LPV-01.1 Reach 2 Lakefront Levee - Phase 1 & 2 8(a) - MATOC 7/14/2009 $3.55 5-20M
Jefferson LPV-02.2 Reach 3 Lakefront Levee - Phase 2 8(a) - MATOC 7/14/2009 $3.56 0-5M
Jefferson LPV-00.2 Reach 1 Lakefront Levee - Phase 2 8(a) - MATOC 8/18/2009 $3.16 0-5M
Jefferson LPV-12a.2 Pumping Station #4 (Duncan) Breakwater -  Unrestricted 8/21/2009 $7.99 5-20M
Phase 2
Jefferson WBV-18.2 Hwy 90 to Lake Cataouatche Pump Station - Unrestricted - Best Value 8/21/2009 $12.31 5-20M
Phase 2
Jefferson WBV-14g.2 Estelle Pump Station Vicinity Floodwalls HZ-MATOC 8/21/2009 $20.57 20-50M
Jefferson LPV-19.2 Reach 4 Lakefront Levee - Phase 2 HZ-MATOC 9/3/2009 $2.62 0-5M
Jefferson LPV-18.2 Floodwall and Gate at Williams Blvd. Boat HZ-MATOC 9/10/2009 $3.33 0-5M
Launch-Phase 2
Jefferson SELA-01A Soniat Canal - West Napoleon to Lynette HUBZONE - MATOC - Low 9/15/2009 $10.73 5-20M
Bid
Jefferson WBV-33 Old Estelle Pump Station Fronting Firm Fixed Price - MATOC 9/16/2009 $22.57 20-50M
Protection and Modifications
Jefferson WBV-14f.2 Hwy 45 levee - Phase 2 Firm Fixed Price 9/17/2009 $4.94 0-5M
Jefferson WBV-30 Westminster Pump Station Fronting Firm Fixed Price - MATOC 9/18/2009 $13.69 5-20M
Protection and Modifications
Jefferson WBV-14b.2 Orleans Village to Hwy 45 Levee - Phase 2 Firm Fixed Price - MATOC 9/25/2009 $11.06 5-20M
Lafourche LGM-001A Section C North 3rd Lift-Phase 2, Hwy 1 to Hired Labor 7/17/2009 0-5M
Larose Floodgate
Orleans LPV-113 Citrus Back Levee - Michoud Canal to HZ-MATOC 7129/2009 $6.67 5-20M

Michoud Slip to Auth. Elevation
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- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 31 Quarter-3-2009

Award

Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range

Orleans LPV-101.02 Lakefront Levee OEB - 17th St. Canal to Unrestricted - Best Value 7/31/2009 $33.25 20-50M
Topaz St.

Orleans LPV-103.1A1 Lakefront Levee OEB - 17th St. Canal to HZ-MATOC 8/7/2009 $10.17 5-20M
London Av. Canal - Phase 1A

Orleans OPS-11 Orleans Pump Stations - Elaine Pump 8(a) 8/13/2009 $3.20 0-5M
Station Repair

Orleans LPV-109.02A1 Wick Drain Test Section HZ-MATOC 8/14/2009 $0.84 0-5M

Orleans OEB-18 Condominium Purchase and Demolition at 8(a) 9/14/2009 $0.50 0-5M
17th St Canal

Orleans WBV-08 Sewerage & Water Board Pump Station #13  Firm Fixed Price 9/24/2009 $29.98 20-50M
Fronting Protection and Modifications

Orleans WBV-13 S&WB PS #11 Fronting Protection and Firm Fixed Price 9/25/2009 $21.40 20-50M
Modifications

Plaguemines WBV-10 Belle Chasse Pump Station #1 Firm Fixed Price 9/24/2009 $31.71 20-50M
(Plaguemines Pump Station) Fronting
Protection and Modifications-Phase 1

Plaquemines WBV-07 Planters Pump Station Fronting Protection Firm Fixed Price 9/28/2009 $33.07 20-50M
and Modifications

St. Bernard LPV-145 Chalmette Loop Levee - Bayou Bienvenue ECI 7/14/2009 $0.74 100-500M
to Bayou Dupre.

St. Bernard LPV-146 Chalmette Loop Levee - Bayou Dupre to ECI 8/6/2009 $0.54 100-500M
Hwy 46 Floodwall

St. Charles LPV-07d.2 Almedia / Walker Drainage Structures - HZ-MATOC 8/14/2009 $2.63 5-20M
Phase 2

St. Charles WBV-71 Western Tie-In Levees (North-South) 8(a) - MATOC 9/25/2009 $5.33 5-20M

St. Charles WBV-70 Western Tie-In Levees (Dewatering Cells) HUBZONE 9/25/2009 $10.90 5-20M

St. Charles LPV-04.2A Levee - Reach 1A from Cross Bayou to St.  HUBZONE - MATOC - Low 9/28/2009 $9.05 5-20M

Rose and Gulf South Floodwall - Phase 2 Bid

Count: 22 Quarter-4-2009

Award

Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range

Jefferson WBV-20 New Westwego Pump Station Fronting Firm Fixed Price - MATOC 10/2/2009 $14.68 5-20M
Protection and Modifications

Jefferson JSP-02 Jefferson Storm Proofing - Mount Kennedy  HZ-MATOC 10/14/2009 $2.96 0-5M
Generator

Jefferson WBV-22 Westwego Floodwall Unrestricted - IFB 10/22/2009 $7.49 5-20M

Jefferson JSP-07 Jefferson Storm Proofing - Storm Proofing SDV 11/24/2009 $7.44 5-20M
Two Pump Stations

Jefferson LPV-16.2 Floodwall and Gate at Bonnabel Boat HZ-MATOC 12/15/2009 $3.02 0-5M
Launch - Phase 2

Jefferson GIl-01B Grand Isle Federal Levee HZ-MATOC 12/16/2009 $0.67 0-5M

Jefferson WBV-24 Segnette State Park Floodwall Firm Fixed Price 12/23/2009 $20.87 20-50M

Jefferson JSP-05 Jefferson Storm Proofing - Storm Proofing Sbv 12/24/2009 $17.30 5-20M
Pump Stations

Lafourche LGM-028A S. L. Crawfish Farm Pump Station Discharge HZ-MATOC 10/4/2009 $4.42 0-5M

Orleans LPV-104.01a Lakefront Levee OEB - London Ave. Canal HZ-MATOC 10/21/2009 $14.07 5-20M
to IHNC - Phase 1A

Orleans IHNC-01 IHNC Flood Protection - Seabrook ECI 10/30/2009 $0.50 100-500M
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US Army Corps
of Engineers.

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

Count: 22 Quarter-4-2009

Parish

Orleans

Orleans

Orleans

Orleans

St. Charles

S

—

Charles

St.

—

Charles

St.

—

Charles

St.

—

Charles

St.

—

Charles

St. Charles

Contract No
OSP-01

LPV-111.01-BS

LPV-109.02A-BS

LPV-117.02

LPV-07b.2a

LPV-05.2B

LPV-05.2A

LPV-04.2B

LPV-06c.2

LPV-06a.2

LPV-07c.2

Contract Name

Orleans Storm Proofing - 15 MW 60 HZ
Generator

New Orleans East Back Levee - CSX RR to
Michoud Canal

New Orleans East Levee - South Point to
CSX RR (100 YR)

IHNC Reach Il Emergency Interim Repair

Cross Bayou Access Bridge and Pile Load
Test

Levee - Reach 2B - from Good Hope to
Cross Bayou - Phase 2

Levee - Reach 2A Shell Pipeline to
Goodhope and Shell Pipeline Floodwall
Replacement - Phase 2

Levee - Reach 1B from 1-310 to Walker
Drainage Structure - Phase 2

Goodhope Floodwall - Phase 2

Bayou Trepagnier Complex Floodwall -
Phase 2

St. Rose Drainage Structure & Levee -
Phase 2

Contract Type
SDvV

Supply

Supply
HZ-MATOC
8(a) - MATOC

HZ-MATOC

HUBZONE - MATOC - Low
Bid

HUBZONE - MATOC - Low
Bid
SDV-MATOC

Firm Fixed Price - MATOC

Unrestricted - Low Bid

Award Date

11/18/2009

12/3/2009

12/3/2009

12/11/2009

10/15/2009

11/24/2009

12/17/2009

12/17/2009

12/18/2009

12/23/2009

12/30/2009

Award
Amt. (M

$31.19

$2.41

$1.04

$12.19

$6.64

$7.97

$2.40

$5.90

$6.42

$ Range
50-100M

20-50M

0-5M

0-5M

0-5M

20-50M

5-20M

5-20M

0-5M

5-20M

5-20M

Count: 14 Quarter-1-2010

Parish

Jefferson

Jefferson

Jefferson

Jefferson
Jefferson
Jefferson

Orleans

Orleans

Orleans

St. Bernard

St. Bernard

St. Bernard

St. Charles

St. Charles

Contract No
WBV-16b

JSP-06

WBV-15a.2

WBV-16.2
WBV-14i
WBV-14e.2

LPV-104.02

SELA-19

LPV-109.02a

LPV-144

LPV-148.02

LPV-147

LPV-07b.2

WBV-72

Contract Name

Segnette Pump Station Fronting Protection
& Modifications.

Jefferson Storm Proofing - Storm Proofing
Two Pump Stations

Lake Cataouatche Pump Station to
Segnette State Park - Phase 2

Bayou Segnette Complex
V-Line Levee, LA 3134 Highway Crossing
V-line levee, East of Vertex - Phase 2

Lakefront Levee OEB - London Ave Canal
to IHNC

Florida Avenue - Phase 1

New Orleans East Levee - South Point to
CSX RR (100 YR)

Chalmette Loop Levee - Bayou Dupre
Floodgate

Chalmette Loop Levee - Hwy 46 to River
(Verret to Caernarvon)

Chalmette Loop Levee - Highway 46
Floodgates

Cross Bayou Drainage Structure - Phase 2

Western Tie-In Levees (East-West)

Contract Type
Unrestricted - Best Value

8(a)

HUBZONE - BV

Unrestricted - Best Value
Unrestricted - Best Value
HZ-MATOC

Unrestricted - Best Value

Unrestricted - Best Value

Unrestricted - IFB

Unrestricted - IFB

ECI

SDV-MATOC

Unrestricted - Low Bid

Unrestricted - Best Value

Award Date
1/25/2010

1/27/2010

2/4/2010

2/10/2010
3/24/2010
3/26/2010

1/19/2010

1/29/2010

3/30/2010

1/22/2010

2/23/2010

3/19/2010

3/2/2010

3/22/2010

Award
Amt. (M

$19.57

$7.68

$41.31

$42.81
$13.07
$1.96

$5.13

$49.17

$112.25

$36.37

$0.27

$5.32

$9.51

$30.22

$ Range
20-50M

5-20M

20-50M

50-100M
5-20M
0-5M

5-20M

50-100M

100-500M

20-50M

100-500M

5-20M

5-20M

20-50M
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- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 23 Quarter-2-2010

Award

Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range

Jefferson LPV-09.2 Pumping Stations #1 (Bonnabel), #2 Unrestricted 4/15/2010 $174.15 100-500M
(Suburban), #3 (Elmwood) and #4 (Duncan)
Modifications, Fronting Protection, Positive
Cutoff and Floodwall Tie-ins - Phase 2

Jefferson WBV-21 Old Westwego Pump Station Fronting HUBZONE - MATOC - Low 4/15/2010 $3.56 0-5M
Protection & Modifications Bid

Jefferson WBV-23 New Estelle Pump Station Fronting HUBZONE - MATOC - Low 4/19/2010 $8.00 5-20M
Protection & Modifications Bid

Jefferson JSP-11 Jefferson Storm Proofing - Storm Proofing 8(a) 4/28/2010 $1.91 0-5M
One Pump Station

Jefferson JSP-10 Jefferson Storm Proofing - Storm Proofing 8(a) 5/14/2010 $2.42 0-5M
Two Pump Stations

Jefferson WBV-46.2 Cousins Canal Walls - Destrehan Bridgeto  HUBZONE - Low Bid 5/18/2010 $3.50 0-5M
Sector Gate

Jefferson WBV-14c.2 New Westwego Pump Station to Orleans HUBZONE - BV 6/14/2010 $26.54 20-50M
Village - Phase 2

Jefferson WBV-37 Ames/Mt. Kennedy P.S. Fronting Protection  Unrestricted - Best Value 6/23/2010 $22.50 20-50M
& Modifications.

Orleans LPV-109.02b I-10 Floodwall & Crossing Unrestricted - Best Value 4/8/2010 $16.43 5-20M

Orleans LPV-105.01 Lakefront Airport Floodwalls - West SbvV 4/9/2010 $12.49 5-20M

Orleans LPV-110 New Orleans East Levee - Modify CSX SDV 4/16/2010 $3.38 0-5M
Railroad Gate

Orleans SELA-28 Greenspace Restoration 5/10/2010 0-5M

Orleans LPV-107 Lincoln Beach Levee and Gate Replacement HZ-MATOC 5/12/2010 $7.33 5-20M

Orleans LPV-105.02 T-Wall Existing Alignment- Lakefront Unrestricted - Best Value 5/13/2010 $19.47 20-50M
Airport - East

Orleans LPV-106 Replace Levee WIT - Citrus Lakefront Levee Unrestricted 5/13/2010 $15.99 5-20M
(West of Paris Road)

Orleans OSP-04 Orleans Storm Proofing - CWT & PP - Old 8(a) 6/28/2010 $16.86 0-5M
River - New River Storm Proofing

Plaguemines WBV-12 Hero Canal Reach 1, 2nd Enlgt 4/29/2010 $0.00 5-20M

Plaguemines WBV-09b Hero Canal to Oakville - Structures Unrestricted - Best Value 5/14/2010 $26.47 20-50M

Plaquemines WBV-09a Hero Canal to Oakville - Levees Unrestricted - Best Value 6/21/2010 $33.41 20-50M

St. Bernard LPV-149 Caernarvon Canal at LA 39/Railroad Unrestricted - IFB 6/15/2010 $46.44 50-100M
Replace Floodgates

St. Charles LPV-06e.2 Floodwall Under 1-310 - Phase 2 Unrestricted - Best Value 4/23/2010 $11.18 5-20M

St. Charles WBV-74 Western Tie-In Closure Structure Unrestricted - Best Value 4/30/2010 $28.95 20-50M

St. Charles LPV-06f.2 lllinois Central Railroad Gate - Phase 2 SDV-MATOC - Low Bid 6/24/2010 $4.29 0-5M

Count: 18 Quarter-3-2010

Award

Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range

Jefferson LPV-03.2B West Return Floodwall (Northern Unrestricted - Best Value 7/15/2010 $82.64 50-100M
Segment) - Phase 2

Jefferson JSP-08 Jefferson Storm Proofing - Storm Proofing 8(a) 7/23/2010 $7.21 5-20M
Two Pump Stations

Jefferson LPV-03.2A West Return Floodwall (Southern Unrestricted - Best Value 7/30/2010 $36.87 20-50M

Segment) - Phase 2
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US Army Corps
of Engineers.

Count: 18

HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013

| Quarters are listed as Calendar Year

Quarter-3-2010

Parish

Jefferson

Jefferson

Jefferson

Jefferson
Jefferson
Lafourche

Orleans

Orleans

Orleans

Orleans
Plaguemines

Plaquemines

Plaguemines

Plaguemines

St. Charles

Contract No
WBV-44

LPV-20.2

LPV-17.2

LPV-01.2
LPV-03d.2
LGM-031D-002

OSP-06

LPV-103.1A2

OSP-07

OSP-12/13
WBV-09c

WBV-06a.2

WBV-05.2

WBV-04.2

WBV-73

Contract Name

Whitney Barataria Pump Station Floodwall
Modifications

Foreshore Protection B - Phase 2

Bridge abutment and Floodwall Tie-ins at
Causeway Bridge - Phase 2

Foreshore Protection A - Phase 2
Airport Runway10 Levee - Phase 2
E-North Levee Repair

Orleans Storm Proofing - Storm Proofing
Three Pump Stations

Gate Structure Lakefront OEB - Orleans
Canal to London Ave.

Orleans Storm Proofing - Storm Proofing
One Pump Station

DPS 12/13 Generator and Storm Proofing
Hero Canal to Oakville - Highway Structures

Belle Chasse Hwy to Hero Cutoff (West) -
Phase 2

Belle Chasse Hwy to Hero Cutoff-Reach 2 -
Phase 2

Belle Chasse Hwy to Hero Cutoff-Reach1-
Phase 2

Western Tie-In Highway Crossing

Contract Type Award Date
HUBZONE - MATOC - Low 8/17/2010
Bid

HZ-MATOC 8/19/2010
Unrestricted - Best Value 8/24/2010
Unrestricted 9/17/2010
8(a) - MATOC 9/28/2010
8(a) - MATOC 8/31/2010
SDbV 7/14/2010
HUBZONE 7/22/2010
HZ-MATOC 7/29/2010
8(a) 9/27/2010
Unrestricted - Best Value 7/9/2010
8(a) - MATOC 9/30/2010
8(a) - MATOC 9/30/2010
8(a) - MATOC 9/30/2010
Unrestricted - Best Value 716/2010

Award
Amt. (M

$7.35

$18.33

$43.19

$22.57
$1.85
$1.31

$10.96

$5.42

$16.04

$16.20
$7.03

$2.91

$3.94

$4.21

$38.48

$ Range
5-20M

20-50M

20-50M

20-50M
0-5M
0-5M

5-20M

5-20M

5-20M

5-20M
5-20M

0-5M

0-5M

0-5M

50-100M

Count: 17 Quarter-4-2010

Parish

Jefferson

Jefferson

Jefferson

Jefferson

Jefferson

Lafourche

Orleans

Orleans

Orleans

Orleans

Plaguemines

Contract No
JSP-09

WBV-38.2

WBV-17b.2

WBV-14a.2

WBV-14j

LGM-020B

OSP-08

OFC-03

OFC-05

OFC-06

WBV-49.1

Contract Name

Jefferson Storm Proofing - Storm Proofing
Three Pump Stations

Cousins Pump Station and Discharge
Channel Floodwalls - Phase 2

Hwy 90 to Lake Cataouatche Pumping
Station Levee, Station 125 to 160 - Phase 2

Harvey Canal West Bank Levees - Phase
2 - Estelle PS to Vicinity of Lapalco Ave

Westwego to Harvey Utility Crossings and
Miscellaneous Sector Gate Retrofits

Golden Meadow Pump Station Floodwall

Orleans Storm Proofing - Storm-Proof at
DPS No. 1, 2, 4,12, 19, & I-10

Remediation of Floodwalls on the London
Avenue Canal

17th Street Canal SWE Remediation - Deep
Soil Mixing

Orleans Avenue Outfall Canal SWE
Remediation - Earthwork

Hero Levee to Belle Chasse Hwy (East) -
Phase 1

Contract Type Award Date

HZ-MATOC 10/19/2010

HUBZONE - MATOC - Low 10/26/2010
Bid

HUBZONE - MATOC - Low 11/2/2010
Bid

HUBZONE - MATOC - Low 11/12/2010
Bid

HUBZONE - MATOC - Low 12/13/2010
Bid

HUBZONE 12/21/2010

8(a) 12/2/2010

12/7/2010

12/9/2010

12/23/2010

8(a) - MATOC 10/22/2010

Award
Amt. (M

$5.78

$11.17

$5.30

$13.06

$8.40

$7.38

$8.35

$17.90

$10.25

$0.41

$1.31

$ Range
5-20M

5-20M

5-20M

5-20M

5-20M

5-20M

5-20M

20-50M

5-20M

0-5M

0-5M
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HSDRRS Construction Contracts Scheduled Award Dates

- Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 17 Quarter-4-2010
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Plaguemines WBV-11 Belle Chasse Pump Station #2 Fronting Unrestricted - Best Value 11/5/2010 $11.39 5-20M
Protection and Modifications
Plaquemines WBV-47.1 Algiers Lock to Belle Chasse Hwy (West) - 8(a) - MATOC 11/18/2010 $5.84 5-20M
Phase 1
Plaguemines WBV-48.2 Belle Chasse Hwy to Algiers Lock (East) - 8(a) - MATOC 11/19/2010 $1.58 0-5M
Phase 2
Plaguemines WBV-06.2 Belle Chasse Hwy to Hero Cutoff-Reach 3 & Unrestricted - Best Value 12/14/2010 $21.73 20-50M
4-Phase 2
St. Bernard SBPS-06 Saint Bernard Pump Stations - 11/24/2010 $0.32 0-5M
Rehabilitation of Pump Station #8 (St.
Mary). Lake Borgne Levee District.
St. Charles LPV-06b.2 Shell Pipeline Floodwall - Phase 2 8(a) - MATOC 12/9/2010 $1.62 0-5M

Count: 12 Quarter-1-2011

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-76 Western Tie-In Hwy 90 Pump Station HUBZONE - BV 1/10/2011 $6.99 5-20M
Jefferson WBV-14e.2a V-line levee, East of Vertex - Phase 2 HZ-MATOC 1/21/2011 $13.85 5-20M
Jefferson JSP-17 Jefferson Storm Proofing - Repair 2/2/2011 $0.08 0-5M
Safehouses
Jefferson JSP-14 Jefferson Storm Proofing - DPS Harvey HZ-MATOC 3/4/2011 $2.20 0-5M
Storm-Proofing
Jefferson SELA-12 Two Mile Canal Phase 2 Best Value - Set Aside 3/7/2011 $19.81 5-20M
Orleans WBV-MRL 07.1 West Crossover Pt. to Parish Line 8(a) 2/17/2011 $2.41 0-5M
Orleans LPV-192.02bs IHNC 01 LFA Restoration Reach Il Buttress 2/18/2011 $3.38 0-5M
Slab
Orleans LPV-192.03 Reach 3, Repair and Restoration of Existing 2/18/2011 $2.18 0-5M
Levees and Floodwalls from Lake Front
Floodwall to IHNC Lock
Orleans OFC-04A Orleans Ave SWE Remediation 2/18/2011 $4.95 5-20M
Orleans LPV-192.02 Reach 2, Repair and Restoration of Existing Hired Labor 2/18/2011 $3.38 0-5M
Levees and Floodwalls from Lake Front
Floodwall to Michoud Canal Floodwall
Orleans LPV-IHNC-10 France Road Gate and Road Ramp Inner HZ-MATOC 3/3/2011 $2.27 0-5M
Harbor Navigational Canal West Side
Orleans OSP-04A Orleans Storm Proofing - Old River - New 3/10/2011 $4.51 0-5M

River Intake Structures Storm Proofing

Quarter-2-2011

Count: 11

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson JSP-13 Jefferson Storm Proofing - DPS Estelle No1 SDV-MATOC 4/4/2011 $3.23 0-5M
Storm-Proofing
Jefferson SELA-08 Soniat Canal - Lynette to Lester Best Value - Set Aside 4/18/2011 $26.74 20-50M
Jefferson SELA-13 Justice and Oil Company Canals HUBZONE - MATOC - Low 6/21/2011 $13.64 5-20M
Bid
Lafourche LGM-025A Section D North LOOP T-Wall and Gate SDV-MATOC - Low Bid 4/14/2011 $1.13 0-5M
Orleans OSP-05 Orleans Storm Proofing - Pump Station No. HUBZONE 4/6/2011 $24.84 20-50M

5 - Two Pumps with Generator
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- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 11 Quarter-2-2011
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Orleans PCCP-01 Outfall Canal Closures Design Build 4/13/2011 $629.50 500M-1B
Plaguemines WBV-MRL 04.1 English Turn Bend to Belle Chasse HZ-MATOC 4/2/2011 $6.24 5-20M
Plaquemines WBV-MRL 01.1 Oak Point to Oakville HZ-MATOC 4/2/2011 $15.55 5-20M
Plaguemines WBV-MRL 03.1 Belle Chasse to Oak Point HZ-MATOC 4/2/2011 $10.22 5-20M
Plaguemines WBV-MRL 06.1 Parish Line to English Turn Bend 8(a) 4/2/2011 $4.44 5-20M
St. Charles WBV-75 Western Tie-In BNSF Railroad Crossing Unrestricted - Best Value 6/24/2011 $4.42 5-20M
Count: 7 Quarter-3-2011
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson SELA-10 Mayronne Canal 8(a) - MATOC - Low Bid 8/29/2011 $3.35 0-5M
Jefferson WBV-15b.2a Lake Cataouatche Pump Station Fronting HZ-MATOC 9/12/2011 $1.37 0-5M
Protection, Modifications
Jefferson SELA-09 Pump to the River Pump Station Unrestricted - Low Bid 9/21/2011 $29.39 20-50M
Lafourche LGM-022A GIWW Larose Floodwall HUBZONE 8/15/2011 $5.19 5-20M
Orleans SELA-23 Uptown Napoleon Avenue - Phase 2 - Unrestricted - Best Value 9/14/2011 $54.16 50-100M
Claiborne to Carondelet
Orleans SELA-24A Uptown South Claiborne - Phase 1 - Unrestricted - Best Value 9/30/2011 $25.97 20-50M
Monticello to Leonidas
St. Charles WBV-77 Western Tie-In UP Railroad and LA-18 Unrestricted - Best Value 7/18/2011 $8.37 5-20M
Crossing
Count: 3 Quarter-1-2012
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-15a.2a Lake Cataouatche Pump Station to SDV-MATOC 1/24/2012 $2.61 0-5M
Segnettte State Park at Chevron Pipeline
Jefferson JSP-07a SCADA at Bonnabel & Suburban Pump 8(a) 2/10/2012 $0.15 0-5M
Stations
St. Charles LPV-EVM-02 LPV- Environmental Mitigation - Pre-Katrina  Unrestricted - Low Bid 2/16/2012 $16.03 20-50M
(Manchac)
Count: 2 Quarter-2-2012
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Orleans SELA-24B Uptown South Claiborne - Phase 2 - Unrestricted - Best Value 6/20/2012 $27.82 20-50M

Leonidas to Lowerline

Plaguemines WBV-80 Algiers Canal Clearing and Grubbing Hired Labor 5/29/2012
Quarter-3-2012

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range

LPV-DBR-01 Hurricane Isaac Debris Removal 9/24/2012 5-20M

Jefferson SELA-14 Industry Canal HUBZONE - MATOC - Low 7/5/2012 $18.64 5-20M
Bid

Jefferson SELA-15 Trapp Canal Unrestricted - Low Bid 9/4/2012 $14.68 5-20M

Jefferson SELA-16 Gardere Canal Phase Ill and Murphy Canal HUBZONE - MATOC - Low 9/26/2012 $22.36 20-50M
Phase |, Jefferson Parish (West Bank) Bid
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HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 5 Quarter-3-2012
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Plaguemines NOV-NF-W-04b Ollie Pump Station Fronting Protection HUBZONE 9/15/2012 $11.49 5-20M
Count: 4 Quarter-4-2012
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Orleans WBV-82 Gulf South 12-inch pipeline relocation along  Firm Fixed Price 12/18/2012 $2.76 0-5M
Algiers Canal
Plaquemines NOV-05b St. Jude to City Price, Fronting Protection at HUBZONE 10/16/2012 $8.16 5-20M
Diamond Pumping Station, Plaguemines
Parish, LA HUBZONE MATOC
Plaguemines WBV-84 AT&T submarine lines relocation along Hired Labor 11/4/2012
Algiers Canal
St. Charles WBV-72a Western Tie-In Drainage Structure 12/7/2012 0-5M
Count: 9 Quarter-1-2013
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson LPV-03.2B.1 West Return Floodwall (Northern Segment) HUBZONE - MATOC - Low 2/4/2013 $2.99 0-5M
LSRO (Landside Runoff Collection System)  Bid
Jefferson WBV-14c.2a New Westwego Pump Station to Orleans 2/15/2013
Village - Corrective Measures Phase 2.1
Jefferson SELA-07C Pump to the River Discharge Structure Unrestricted - Best Value 3/4/2013 $24.37 20-50M
Orleans SELA-22 Uptown Jeff Avenue - Phase 2 - Dryades to  Unrestricted - Best Value 1/3/2013 $44.84 20-50M
Constance
Orleans LPV-104.02b Orleans Metro Seepage Cutoff, Seabrook to  8(a) - MATOC 1/30/2013 $2.17 0-5M
Franklin, Orleans Parish, Louisiana
Orleans WBV-83 S&WB pipeline relocations along Algiers 2/5/2013 $3.02 0-5M
Canal
Orleans LPV-106a Lakefront Levee (West of Paris Road) Crack Hired Labor 3/27/2013 0-5M
Repairs
Plaguemines NOV-08b West Bank Back Levee, Duvic Pump Station SDV 2/14/2013 $8.36 5-20M
Fronting Protection, Ft. Jackson to Venice,
Plaguemines Parish
Plaguemines WBV-81 Chevron 30-inch pipeline relocation along 3/13/2013 $2.90 0-5M
Algiers Canal
Count: 5 Quarter-2-2013
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson SELA-07A Pump to the River North Discharge Tubes Unrestricted - Low Bid 4/10/2013 $10.70 5-20M
Jefferson WBV-14f.2a WBYV Armoring Pilot Program 4/12/2013 $1.56 0-5M
Jefferson Gl-01C Grand Isle Federal Levee Dune Repair 4/23/2013 $2.52 0-5M
Jefferson SELA-07B Pump to the River South Discharge Tubes Unrestricted - Low Bid 6/21/2013 $23.80 20-50M
Plaguemines NOV-NF-W-04a  Westbank Non-Fed Levee, Oakville to Unrestricted 4/26/2013 $41.56 20-50M

LaReussite, Plaguemines Parish

Count: 8 Quarter-3-2013

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Jefferson JSP-08a Interior Pump Station, EImwood, Cousins 8/15/2013 $0.48 0-5M
No.1, No. 2 & NO. 3, Jefferson Parish,
Louisiana
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- HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 8 Quarter-3-2013
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M
Jefferson SELA-09A Soniat Canal Pump to the River Intake, SDV-MATOC - Low Bid 9/19/2013 $10.70
Jefferson Parish
Jefferson SELA-16A Murphy Canal - South SDV-MATOC - Low Bid 9/26/2013 $4.43 0-5M
Orleans SELA-21 Uptown Jeff Avenue - Phase 1 - Claiborne Unrestricted - Best Value 7124/2013 $52.00 20-50M
to Dryades
Orleans SELA-23A Uptown Napoleon Avenue - Phase 3 - Unrestricted - Best Value 9/26/2013 $38.10 20-50M
Carondelet to Constance
Plaguemines NOV-NF-W-05b LaReusitte to Myrtle Grove (Wilkinson Canal HUBZONE 7/16/2013 $29.54 20-50M
Pump Station)
Plaguemines WBV-09a.1 Hero Canal to Oakville - Emergency Shelter HUBZONE - MATOC - Low 7/24/2013 0-5M
Bid
St. Bernard LPV-149a LPV 149/MRL Tie-in Overtopping Prevention 8(a) 9/24/2013 $2.45 0-5M
Count: 12 Quarter-4-2013
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson SELA-08A Soniat Canal - Lester to W. Metairie Unrestricted - Low Bid 11/22/2013 $8.11 5-20M
Plaquemines NOV-EVM-01 Ollie and Diamond Pump Station(Mitigation 0-5M
Bank)
Plaguemines WBV-MRL 05.2 English Turn Bend 20-50M
Plaquemines NOV-07b NOV-07b West Bank Levee Reach ( HUBZONE 10/7/2013 $23.61 20-50M
Fronting Protection Sunrise to Grand Liard
Pump Station)
Plaguemines WBV-MRL 02.2 Oak Point to Augusta 10/18/2013 $48.37 20-50M
Plaguemines WBV-MRL 02.2 Oak Point to Augusta 10/18/2013 $48.37 20-50M
Plaguemines WBV-MRL 04.2 English Turn to Belle Chase, Resilient 11/18/2013 $44.83 50-100M
Features
Plaguemines NOV-P-17A NOV Buras Levee District Emergency Levee 11/22/2013 $11.66 5-20M
Repairs
Plaguemines WBV-MRL 03.2 Belle Chasse to Oak Point 11/22/2013 $26.15 20-50M
Plaguemines WBV-MRL 01.2A  Augusta to Oakville (A) 12/5/2013 50-100M
St. Bernard LPV-149AR Access Roads, Caernarvon Floodwall 8(a) 10/15/2013 $0.69 0-5M
St. Charles WBV-74a Emergency Shelter with Control House 0-5M
Count: 5 Quarter-1-2014
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Orleans OFC-07 Remediation of Outfall Canals 5-20M
Orleans IHNC-02a Bulkhead and Platform Repair at IHNC
Surge Barrier
Plaguemines WBV-MRL 01.2B  Augusta to Oakville (B) HUBZONE - MATOC - Low 5-20M
Bid
Plaguemines NOV-P-14A NOV Buras Levee District Emergency Levee 0-5M
Repairs-Task Force Guardian.
St. Bernard LPV-145a Bayou Bienvenue Swing Bridge 5-20M
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HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 15 Quarter-2-2014

Parish Contract No Contract Name Contract Type Award Date AP;;/]V% (f\j/l) $ Range
LPV-EVM-05 Mitigation Bank - Swamp 5-20M
LPV-EVM-04 Mitigation Bank - BLH Wet/Dry 5-20M
Jefferson WBV-ARM-01 Wego to Harvey - 02 /WBV-14e.2 & 14f.2 5-20M
Jefferson LPV-ARM-02 East Jeff - 01 Rch 1 & 2/Airport (LPV 00.2, 5-20M
1.1, 03d.2)
Jefferson WBV-ARM-05 Lake Cat/ WBV-15a.2, 17b.2, 18.2 5-20M
Jefferson WBV-ARM-04 Wego to Harvey - 01 / WBV-14b.2 & 14c.2 5-20M
Jefferson WBV-ARM-03 WBV -71&72 5-20M
Orleans LPV-ARM-06 LPV-111.01/Rch 111.01 5-20M
Orleans LPV-ARM-04 NO Lakefront / Rch 104.01a & 106 5-20M
Orleans SELA-27 Uptown Louisiana Avenue - Claiborne to Unrestricted - Best Value 50-100M
Constance
Orleans OFC-08 Stability Remediation Outfall Canals 5-20M
Plaquemines NOV-13 Empire Floodgate Unrestricted - Best Value 20-50M
Plaguemines NOV-05a NOV-05A West Bank Back Levee Repair Unrestricted 50-100M
Reach A (St Jude to City Price)
St. Bernard SBPS-07 St. Bernard Pump Stations 2 & 3 Repairs 5-20M
St. Bernard LPV-144a Decommissioning of Old Sector Gate 0-5M

Across Bayou Dupre

Count: 12 Quarter-3-2014

Parish Contract No Contract Name Contract Type Award Date AAn\;vtér(lc\i/l) $ Range
Jefferson LPV-ARM-01 East Jeff-02 Rch 3,4, &5 (LPV 2.2, 19.2, 5-20M
20.1)
Orleans LPV-ARM-08 LPV-109.2a-02 / Rch 109.2a 0-5M
Orleans LPV-ARM-07 LPV-109.2a-01 / Rch 109.2a 5-20M
Orleans SELA-26 Florida Avenue - Phase 4 Unrestricted - Best Value 100-500M
Orleans SELA-20 Florida Avenue - Phase 2 and Phase 3 Unrestricted - Best Value 50-100M
Plaguemines NOV-14 Empire Lock Unrestricted - Best Value 20-50M
Plaguemines WBV-ARM-06 WBV MRL - 01/ WBV/MRL-6.1 & 7.1 5-20M
Plaquemines WBV-ARM-02 WBV - 09a/WBYV - 09a 0-5M
Plaguemines WBV-ARM-07 WBV MRL - 02/ WBV/MRL-1.2, 3.2, & 5.2 5-20M
Plaguemines WBV-ARM-08 WBYV - 90 and -12 5-20M
St. Bernard LPV-148.02A Emergency Shelter @ St. Mary's Pump 0-5M
Station
St. Charles LPV-ARM-03 St Charles / Rch 2a, 2b, 1a, 1b (LPV 4.2A, 5-20M

4.2B, 5.2A, 5.2B)

Count: 4 Quarter-4-2014

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
WBV-EVM-04 General Impacts BLH-Wet and BLH-Dry 5-20M

Mitigation Bank
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HSDRRS Construction Contracts Scheduled Award Dates

Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 4 Quarter-4-2014

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Jefferson WBV-46.1a Harvey Canal Floodgate (Sector Gate)- 5-20M
Permanent Pumps
Lafourche LGM-001 C North 3rd Lift-Phase 1, Hwy 1 to Larose 8(a) - MATOC 0-5M
Floodgate
Orleans LPV-ARM-05 LPV-108 / Rch 108 5-20M

Quarter-1-2015

Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Plaguemines NOV-02 East Bank Back Levee Two Pump Structure HUBZONE 0-5M
Frontage Repair Reach C (Phoenix to
Bohemia)
Count: 1 Quarter-3-2015
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M $ Range
Plaguemines NOV-NF-W-04a.1 Oakville to LaReussite T-Wall 5-20M
Count: 5 Quarter-4-2015
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Plaguemines NOV-06b NOV-06b West Bank Levee Reach A ( 8(a) 20-50M
Fronting Protection Hayes to Gainerd
Woods Pump Station)
Plaguemines NF-EVM-01 NF-Env Mitg - Brathwaite to Scarsdale 0-5M
Plaquemines NOV-NF-W-05a.1 LaReussite to Myrtle Grove Levee below 100-500M
Wilkinson Canal PS
Plaquemines NOV-NF-W-06a.3 Myrtle Grove to St. Jude Levee below PD&C 20-50M
borrow pits
St. Charles WBV-EVM-03 St. Charles - Environmental Mitigation 0-5M
Count: 12 Quarter-1-2016
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
WBV-EVM-07 Park/404(c) Impacts BLH-Wet Jean Lafitte 5-20M
WBV-EVM-10 General Impacts Flood Side Swamp Lake 5-20M
Boeuf
WBV-EVM-08 Park/404(c) Impacts Swamp-Wet Jean 5-20M
Lafitte
WBV-EVM-06 Park/404(c) Impacts Fresh Marsh Jean 0-5M
Lafitte
WBV-EVM-05 General Impacts Flood Side Fresh Marsh 5-20M
Jean Lafitte
LPV-EVM-11 Fritchie - BLH-Wet 0-5M
LPV-EVM-10 Bayou Sauvage - Protected Side 5-20M
Intermediate Marsh/BLH-W
LPV-EVM-09 Bayou Sauvage - Flood Side Brackish Marsh 5-20M
LPV-EVM-08 Milton Island- Intermediate Marsh 5-20M
WBV-EVM-09 General Impacts Flood Side BLH-Wet Lake 5-20M

Boeuf
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- HSDRRS Construction Contracts Scheduled Award Dates
Information as of: Dec-06-2013 / Quarters are listed as Calendar Year

US Army Corps
of Engineers.

Count: 12 Quarter-1-2016
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Plaguemines NOV-NF-W-05a.2 LaReussite to Myrtle Gorve Levee below 20-50M
Wilkinson Canal PS
Plaquemines NOV-NF-W-06a.1 Myrtle Grove to St. Jude Levee above 20-50M
PD&C borrow pits
Count: 1 Quarter-2-2016
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Plaguemines NOV-NF-W-06a.2 Myrtle Grove to St. Jude Levee around 20-50M
PD&C borrow pits
Count: 1 Quarter-4-2017
Award
Parish Contract No Contract Name Contract Type Award Date Amt. (M) $Range
Orleans OEB-19 ICS Demolition 5-20M
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